STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM QATE: IR0 Peged Be2
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - D120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO# 168 SUPPLEMENT#: 2 | Category Code: CHPK CONTINGENCY BALANCE (incl. this change)  $27,449,796.86
COST: $0.00 INCREASE [] DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? YES [] NO
; IS THIS REQUEST IN ACCORDANCE WITH || YES [] NO
SUPPLEMENTAL FUNDS PROVIDED:
$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Traveler Rail Gap CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
P [ | ¢ TH ; Praviously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Slrig AL RN RERImel Ll Time Adjustments; (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 630 Day(s) 25 % 9

THIS CHANGE ORDER PROVIDES FOR:
Completely revise and replace the scope of work for Contract Change Order (CCQO) 168 S1 force account funds as follows:

As directed by the Engineer:
*Grind traveler rail segments to align the segments. Grind cuts smooth and repair any paint damaged by this segment
alignment work in accordance with Special Provisions Section 10-1.64 “Traveler Support Rails.”

*Repair any paint damaged by the work performed under CCO 379 "Traveler Rail Gap Maodifications” and CCO 387
“Traveler Rail Gap Load Test" in accordance with Special Provisions Section 10-1.64 "Traveler Support Rails."

«Caulk gaps between rail top flange and L102 as shown on CCO 379 plan sheet 1120R6.

Contract Change Order (CCO) 168 S0 “Traveler Rail Gap Variation” increased the gap tolerance of traveler segments to
imprave fabrication procedures and field installation. CCO 168 S0 stated that if trimming, cutting, grinding, painting, or other
medifications were required to meet the revised tolerances then they would be addressed in a separate CCO. CCO 168 St
“Traveler Rail Gap” ground the traveler rail segment and support edges to prevent traveler brakes from snagging. This
change order will revise CCO 168 S1 force account work scope to reflect modifications of the traveler rail segments to meet
gap tolerances being included in CCO 379. Paint on the traveler rails will be repaired that was damaged by CCOs 168 and
379 work. CCO 379 increased the slotted holes at the traveler rail fixed connections and CCO 168 S2 will caulk this area to
prevent corrosion.

The total cost of this change order is $0.00 force account, sufficient funds remain in CCO 168 S1 force account funds to
cover the cost of this work. A detailed cost analysis is on file. The cumulative total of CCO 168 S0, S1, and S2 is
$375,697.00.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Lina Ellis
(Maintenance), and Wenyi Long (Bridge Design).

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM EA: 0120F4 CCO:168-2 DATE: 9/11/2014 Page 2of2
CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Date 8/20/14 THIS REQUEST TOTAL TO DATE
Bridge Engineer: CT Oversight, Wenyi Long, PE.  Date 8/27M3 | H 30.00 $0.00
g : ant, yrtong, F.k. FORGE ACCOUNT $0.00 $350,000.00
PFOjECl Engineer: Date AGREED PRICE $000 $000
Project Manager: Date ADJUSTMENT $0.00 $25,697.00
FHWA Rep.: Date TOTAL $0.00 $375,697.00
- FEDERAL PARTICIPATION
Environmental: Date
e bt Fope— S — [] PARTICIPATING [] PARTICIPATING IN PART NONE
[=1 i
Firpech sivel FOiny 2e [] NON-PARTICIPATING (MAINTENANCE) [ ]NON-PARTICIPATING
Oth ify): int, LI i
e {Specity) it Maitit, Ling Ellis Galty Blazi1s FEDERAL SEGREGATION  {if more than one Funding Source or P.L.P. type)
District Prior Approval By: Date [[Jcco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HQ (Issue Appiove) By: Date FEDERAL FUNDING SOURCE PERGENT
Resident Engineer's Signature: Date
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ADA Notice: For individuals with sensory disabilities, this document is available in allernate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,




